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AD-3:  Redesign Terminal Airspace and Routes 
 
AD-3.1  Expedited Departure Routes 
 
Key Risks 
 

None identified. 

 
AD-3.2  Routes Independent from Navigation Aids 
 
Key Risks 

 
• Environmental assessment for new routes and procedures.  The implementation 

timeframe for these projects could increase significantly depending on the level of 
environmental assessment required by the proposed change. 

• Segregated routes based on equipage may penalize non-equipped users.  Rulemaking may 
be required.  AOPA has indicated possible acceptance of RNAV equipage being 
necessary to access major congested airports during specific, limited times of day, but 
they must maintain access to key GA airports (e.g., Teterboro) located in close proximity 
to potential RNAV mandated airports. 

• Systems that must be in place or may cause risks in delivery include Flight Management 
Computers (FMC), ATC Host/ARTS automation adaptation and display of RNAV status, 
and STARS adaptation and display of RNAV status. 

 
AD-3.3  Redesign Terminal Airspace 
 
Key Risks 
 

• Several infrastructure adjustments will be needed to support new sectors, including 
availability of building space, ATC automation, controller position equipment, and 
additional frequencies.  Lack of availability of these systems may negatively impact the 
ability to transition to new sectorization or to implement additional sectors.  Limitations 
of the current systems, specifically the HOST computer, will limit potential efficiency of 
some of the proposed airspace changes. 

 
• Environmental assessment for new routes and adjusted traffic flows.  The implementation 

timeframe for these projects could increase significantly depending on the level of 
environmental assessment required by the proposed change. 
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